

Post-award exception summary — Northbridge Foundation (synthetic)

As at 28 September 2026 · 19 active grants · £235,700 awarded · £152,850 paid · £82,850 still to pay · 1 award(s) not yet set up

4 Reports overdue 2 more due within 30 days	8 Payments blocked £58,850 waiting on a condition or check	1 Payments ready to approve 1 already past due date	4 Evidence missing / partial grants	6 Due-diligence gaps missing, undated or over 12 months	4 Open conditions grants
---	--	---	--	---	--

Control issues for trustees' attention

Ref	Recipient	Issue	Next action	Owner
CAP-10	Eastfield Village Hall	Payment on hold: bank details changed Tranche 1 (£3,500): notes say bank details changed	Verify the new bank details by phone on a number you already hold before paying	Priya K
CAP-8	Eastfield Village Hall	Payment on hold: bank details changed Tranche 2 (£9,000): notes say bank details changed	Verify the new bank details by phone on a number you already hold before paying	Priya K
YM25/05	St Anne's Community Choir	Paid before agreement recorded £3,000 paid; no signed agreement on file	Obtain the signed agreement and file it	Tom B
HF-103	Westside Refugee Welcome	Due diligence not recorded £3,000 paid with no check recorded	Complete the recipient check and record the date and source	Sarah J
YM25/05	St Anne's Community Choir	Due diligence not recorded £3,000 paid with no check recorded	Complete the recipient check and record the date and source	Tom B
CF-2026-002	Lanterns Mental Health Peer Support	Payment late Tranche 2 (£15,000) was due 10 Sep 2026; release conditions are met	Approve and pay, or record why it is held	Sarah J
YM26/02	The Beat Box Studio CIC	Condition overdue Safeguarding policy to be provided within 3 months (by 20/09/2026)	Chase, or record an agreed extension	Tom B
—	Friends of Castle Park	Awarded but not set up approved at Sept trustees - letter not sent yet	Send the award letter/agreement and create the grant record	unassigned

Payments due in the next 30 days or already late

Ref	Recipient	Amount	Due	Status
YM25/09	Rhythm & Roots Drumming	£3,600	10 May 2026	Blocked: waiting for interim report · 141 days late
YM25/03	Northgate Music Collective	£6,250	01 Sep 2026	Blocked: waiting for interim report · 27 days late
CF-2026-002	Lanterns Mental Health Peer Support	£15,000	10 Sep 2026	Ready for approval · 18 days late
HF-102	Mercy Street Food Bank	£1,500	30 Sep 2026	Blocked: waiting for agreement
CAP-7	Riverside Scout Group	£20,000	01 Oct 2026	Blocked: waiting for condition
YM26/01	Brass for All	£5,000	01 Oct 2026	Blocked: waiting for interim report
CAP-10	Eastfield Village Hall	£3,500	15 Oct 2026	Blocked: verify bank details
CF-2025-014	Harbour Youth Project CIO	£10,000	21 Oct 2026	Blocked: waiting for interim report + evidence
CAP-8	Eastfield Village Hall	£9,000	31 Oct 2026	Blocked: verify bank details

Overdue reports

Ref	Recipient	Report	Overdue by	Owner
CF-2026-005	Greenway Allotment Society	Final report	27 days	unassigned
YM25/09	Rhythm & Roots Drumming	Interim report	171 days	Tom B
YM25/03	Northgate Music Collective	Interim report	59 days	Tom B
YM26/01	Brass for All	Interim report	13 days	Tom B

Prepared from the grant list supplied by Northbridge Foundation (synthetic); the full list of 31 items is in the workbook ("Needs attention"). This summary organises supplied information for review. It is not an audit, legal or regulatory opinion; decisions remain with the trustees.